

Contractor will be closing the side streets off of Blue Ash Rd on the following dates

Schenck Ave at Blue Ash on 10/8

Matson Ave at Blue Ash on 10/12

Duneden at Blue Ash on 10/14

Also will submit a PIO for date given above.

PROJECT INFORMATION	
<i>please include the project # in the subject line</i>	
project #	190313
county / route / section	HAM-CR251-0.64 Blue Ash Road(City of Deer Park)
contact name	Karen McClure (ODOT)
ROADWAY IMPACT INFORMATION	
road or ramp impacted ^[1]	Blue Ash Rd
begin impact ^[2]	10/8/20
end impact ^[2]	10/10/20
major impacts ^[3]	Yes
minor impacts ^[3]	Yes
detour ^[4]	Yes
start date	10/8/20
end date	10/10/20
start time	8:00 am
end time	5:00 pm
description of the work ^[5]	Ham-CR-251-0.64 Blue Ash Rd Phase 2- MOT